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Recommended Citation
H.R. Rep. No. 182, 49th Cong., 1st Sess. (1886)
49TH CoNGREss, } HOUSE OF REPRESENTATIVES. { REPORT 
1st Session. No. 182. 
SAINT LOUIS AND SAN FRANCISCO RAILWAY COMPANY. 
JANUARY 27, 1886.-Referred to the House Calendar and ordered to be printed. 
Mr. PEEL, from the Committee on Indian Affairs, submitted the fol-
lowing 
REPORT: 
[To accompany bill H. R. 105. J 
The Committee on India.n Affairs, to wh01n wa.s referred the bill (H. R. 
105) to a.mend an act to gt·ant a right of way for a railroad and tele-
graph line through the lands of the Choctaw and Chickasaw N a.tions of 
Indians to the Saint Louis and San Fra.ncisco Ra.ilway Company, and 
for other purposes, respectfully report: 
That they have examined into the facts of the case, as exhibited by 
the statements of responsible officers of the railroad company, and as 
shown by a map furnished by the company, and find: 
That the principal reasons why the company bas not proceeded with 
the construction of the line from Fort Smith to Paris, and completed the 
same within the time prescribed by the act of authorization, are as fol-
lows, viz: · 
That there was much delay in securing the approval of the War De-
partment of the location of the bridge at Van Buren, and until this ap-
proval was obtained, which was only a few months since, the bridge 
could not be built, and the company could not be expected to proceed 
with the cd'nstruction of the road. · 
That at the time of the passage of the Lill granting the right of way 
through the Indian Territory, it was the intention of the company to 
proceed with this work simultaneously with that of building other new 
lines and extensions, all of which have been completed, as will be seen 
by the map referred to, save th·e line in question. 
That the construction of this line in,·olved the expenditure of a very 
much larger sum of money than any of the other work, and that since 
the passage of the act authorizing its construction the home and for-
eign demand for new bonds has been much less than could have been 
anticipated, and that the delay caused by tbe action of the Government 
in the matter of the approval of tbe location of the bridge at Van Buren 
prevented the company from placing its bonds before the depression in 
:financial matters became so general. 
For these reasons your committee are of the opinion that it was through 
no negligence of the company, but from causes beyond its control, that 
the line was not completed within the time prescribed, and recommend 
the pa.,sage of the bill. 
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